
DEQ/EPA Source Control Meeting 
 
Date/Location: Tuesday, June 19, 2007, 10:00 AM – 3:00 PM, DEQ NWR Office  
 
Attendees: 
 DEQ – Jim Anderson, Keith Johnson, Matt McClincy 

EPA – Deb Yamamoto, Kristine Koch, Eric Blischke, Chip Humphrey, Sean 
Sheldrake 

 
Purpose of Meeting: 
 1) Ensure shared vision/goals for Source Control 
 2) Identify areas/mechanisms for improving relationship/coordination 
 3) Discuss source control schedule implications and integration with RI/FS 

schedule 
 
Desired Outcomes of Meeting 

1) Communicate clear understanding of DEQ’s position/strategy/schedule on 
Source Control 

2) Communicate clear understanding of EPA’s expectations for Source Control 
3) Communicate DEQ’s goals/schedule/status for completing Source Control 

Evaluation of all High Priority sites by 1/1/08 
4) Gain clarity on JSCS Screening Level Values vs RAOs/clean-up values 
5) Set up next steps that will get EPA and DEQ to a shared strategy and timeline 

for source control at high priority sites 
 
Agenda Items: 
 
10:00-10:15 Introductions/Opening Statements – Deb, Jim, Keith (what are the 

problems?) 
10:15-11:00 DEQ/EPA Relationship 

• DEQ presents its position/strategy/schedule for Source Control 
• EPA presents their expectations for Source Control 
• Discuss shared expectations for Source Control Process and 

Standards  
• Discuss relationship between Source Control, in-water Early  
• Actions & RI/FS Process. Paradigm shift needed?   
• Discuss what is working, what is not & where can 

improvements be made 
11:00-12:00 Source Control Schedule 

• Discuss source control goals (basis of discussion is 12/06 
milestone report)– Reason for change in schedule (source 
control actions (SCA) achieved by 2010) Is this correct and 
achievable?  What mechanism will DEQ use to ensure this will 
happen?  

• Upland source control activities – What is working and what is 
not? 



• Prioritization of source control activities – What are areas to 
focus on?  Are DEQ resources expended in the right places?  
What are competing priorities? 

• DEQ resources – How is DEQ allocating its resources between 
EA, RI/FS and source control?  Is this the correct allocation?  
Are there ways to leverage DEQ resources? 

• Decision making process – What are implications of source 
control schedule on implementation of ROD?  What are 
implications for completed, in-process, and future source 
control efforts in ROD? 

12:00-12:30 Lunch 
12:30-12:45 Expanding source control to Downtown corridor (RM 11-16) 

• Work with BES to characterize SW/CSO discharges 
• Include upland site tracking in Milestone report 

12:45-1:15 Upland data gaps for RI/FS 
• Riparian Areas – Bank erosion 
• Seeps 

1:15-1:45 Joint in-water/upland coordination meeting(s) – Eric  
• EPA is proposing that staff  meet regularly to ensure that there 

are no data gaps for conceptual site model 
1:45-2:15 Role of DEQ and EPA Water Program in PH 

• Have there been any discussions or planning for integrating 
source control activities with DEQ and EPA’s Water Program?  

• Need a framework for ROD and associated coordination efforts 
by January 2009 if there are expectations to use Water Program 
activities to control sources (this timing will be compatible 
with ROD)  

2:15-2:30 104(e) letters 
• Scope, approach and schedule 

2:30-2:40 Database update 
• Deliverable July 20, 2007 
• Uses of database (tracking all PRP activities, PRP search 

information)  
2:40-3:00  Wrap-up, Action Items and Next Steps 
 
 



 
Attachment 1 

Source Control Goals (12/06 Milestone Rpt) 
 

As of December 2006, the DEQ categorized 72 sites (see Table 1) into the following source control 
categories: 

High Priority Sites- 8 
Preliminary High Priority Sites- 9 
Medium Priority Sites- 7 
Low Priority Sites- 5 
Priority To Be Determined Sites- 27 
Sites with Source Control Decisions- 16 

 
The status of High Priority and Preliminary High Priority sites is presented in Table 2.  Ten of the 17 High 
Priority sites currently have SCMs in place. 
 
New to this December 2006 Milestone Report, DEQ developed five specific goals for our source control 
efforts.  These goals will help DEQ focus our source control efforts to achieve the overarching goal of 
source control: to identify, evaluate and control sources of contamination that may affect the Willamette 
River in a manner that is consistent with the objectives and schedule for the Portland Harbor RI/FS. 
 
Goals and Status for High Priority Sites 

Goal 1- Source Control Evaluation (SCE) completed at all High Priority sites by 1/1/08. 
Goal 1 Status as of 12/06 

-5 of 17 SCEs completed 
-9 of 17 SCEs to be completed in 2007 
-2 of 17 SCEs to be completed in 2008 (Rhone Poulenc & City Outfall RI/FS) 
-1 of 17 sites is EPA lead (Gould) 

 
Goal 2- SCM selected at all High Priority sites by 7/1/08. 

Goal 2 Status as of 12/06 
-SCMs have been selected and have been implemented at 4 of 17 sites and interim SCMs are 

in-place at an additional six other High Priority sites 
 

Goal 3- SCM constructed and effectively operating at all High Priority sites by 1/1/10. 
Goal 3 Status as of 12/06 

-2 of 17 sites have effective SCMs operating (Time Oil and Terminal 4- Slip 3) 
 
Goals and Status for Medium and Low Priority Sites 

Goal 4- SCE completed at all Medium and Low Priority sites by 1/1/09 
Goal 4 Status as of 12/06 

-None of 12 sites have completed SCEs, but all are on schedule to be completed by the end of 
2008 

 
Goals and Status for Priority “To Be Determined (TBD)” Sites 

Goal 5- Completed prioritization at all TBD sites by 1/1/08. 
Goal 5 Status as of 12/06 

-None of the 27 sites have been prioritized for all pathways, but 18 of the 27 are scheduled to 
be completed in 2007. 

-2 of the 27 sites are EPA lead sites. 
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